COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 08/03/2007

ESTIMATE SUMMARY 06:47:02
CONTID: C14368 ESTIMATE NO: 0005 PROG SPEC YR:2005
PCN: 14368-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 82.0 DAYS TIME ALLOW: 69 WORK DAYS
SH 60 @ 83rd Ave-2 Rivers PERCENT TIME: 118.84 ORIG TIME ALLOW: 69 WORK DAYS
PROJECT NO: STA 060A-010
SH 60 @ 83rd Ave-2 Rivers Pkwy
NAME OF ROAD: SH 60
PROJECT COUNTIES: WELD, REGION 4
CONTRACTOR:
ZAK DIRT INCORPORATED PAY PERIOD ENDING 07/31/2007 DATE TIME STARTED 03/01/2007
14290 HILLTOP RD. DATE LET 08/31/2006 DATE WORK BEGAN
DATE AWARDED 09/06/2006 DATE TIME STOPPED
DATE CONTRACT EXECUTED 09/19/2006 DATE ACCEPTED
LONGMONT CO 80504 970/535-4657 DATE NOTICE TO PROCEED 03/01/2007
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 2,282,838.86 PARTICIPATING $ 1,801,678.29 S 190,045.58
AWARD PROJECT AMT: ¢ 1,865,079.02 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 78.92% TOTAL EARNINGS 1,801,678.29 190,045.58
FUNDS AVAILABLE: $ 481,160.57 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 1,801,678.29 190,045.58
TOTAL CLAIMS: $ 0.00 RETAINAGE -27,976.19 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,773,702.10 190,045.58
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,773,702.10 190,045.58
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 190,045.58

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID:

ROADWAY

PCN:
PROJECT:
REF ITEM
NO. NO.

CAT NOO0200
0005 202-00033
0010 202-00220
0015 202-00240
0020 202-00250
0025 202-00700
0030 202-00710
0035 202-00725
0040 202-00810
0045 202-01000
0050 202-05150
0055 203-00060

Cl4368
14368-BID
STA 060A-010

ITEM
DESCRIPTION

REMOVAL OF PIPE

*REMOVAL OF ASPHALT MAT

*REMOVAL OF ASPHALT MAT

(PLANING)

*REMOVAL OF PAVEMENT MARKING

*REMOVAL OF LIGHT STANDARD

*REMOVAL OF POWER POLE

*REMOVAL OF EXISTING LIGHTING SYSTEM

REMOVAL OF GROUND SIGN

REMOVAL OF FENCE

*SANDBLASTING

*EMBANKMENT MATERIAL (COMPLETE IN PLACE)

COLORADO DEPARTMENT OF TRANSPORTATION
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PCN: 14368-BID ESTIMATE RUN 08/03/2007
PROJECT: STA 060A-010 ESTIMATE NO: 0005 06:47:02
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 203-01100 PROOF ROLLING 40.000 12.000
HOUR 0.000 0.00
110.00000 12.000 1,320.00
0065 203-01500 BLADING 48.000 48.000
HOUR 0.000 0.00
110.00000 48.000 5,280.00
0070 203-01597 POTHOLING 16.000 8.000
HOUR 0.000 0.00
150.00000 8.000 1,200.00
0075 208-00002 EROSION LOG (12 INCH) 890.000 52.000
LF 20.000 90.00
4.50000 72.000 324.00
0080 208-00011 EROSION BALES (WEED FREE) 18.000 0.000
EACH 6.000 138.00
23.00000 6.000 138.00
0085 208-00045 CONCRETE WASHOUT STRUCTURE 1.000 1.000
EACH 0.000 0.00
1,000.00000 1.000 1,000.00
0090 208-00070 STABILIZED CONSTRUCTION ENTRANCE 2.000 2.000
EACH 0.000 0.00
1,000.00000 2.000 2,000.00
0095 208-00200 EROSION CONTROL SUPERVISOR 1.000 0.850
LS 0.000 0.00
1,000.00000 0.850 850.00
0100 211-02230 GROUTING CONNECTION 16.000 16.000
EACH 0.000 0.00
100.00000 16.000 1,600.00
0105 212-00006 *SEEDING (NATIVE) 8.500 0.000
ACRE 4.900 1,960.00
400.00000 4.900 1,960.00
0110 212-00032 *SOIL CONDITIONING 8.500 0.000
ACRE 4.900 8,085.00

1,650.00000 4.900 8,085.00
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PCN: 14368-BID ESTIMATE RUN 08/03/2007
PROJECT: STA 060A-010 ESTIMATE NO: 0005 06:47:02

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 213-00002 *MULCHING (WEED FREE HAY) 10.000 0.000
ACRE 0.000 0.00
400.00000 0.000 0.00
0120 213-00061 *MULCH TACKIFIER 2,000.000 0.000
1B 0.000 0.00
1.65000 0.000 0.00
0125 304-06007 AGGREGATE BASE COURSE (CLASS 6) 3,980.000 3,502.000
cy 0.000 0.00
24.00000 3,502.000 84,048.00
0130 403-00720 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 100.000 15.290
TON 0.000 0.00
105.00000 15.290 1,605.45
0135 403-33741 *HOT MIX ASPHALT (GRADING S) (75) (PG 64-22) 6,559.000 4,673.900
TON 142.260 7,682.04
54.00000 4,816.160 260,072.64
0140 412-01000 *CONCRETE PAVEMENT (10 INCH) 7,342.000 7,157.000
SY 0.000 0.00
54.00000 7,157.000 386,478.00
0145 503-00036 *DRILLED CAISSON (36 INCH) 76.000 76.000
LF 0.000 0.00
200.00000 76.000 15,200.00
0150 507-00000 CONCRETE SLOPE AND DITCH PAVING 3.900 2.900
cy 1.000 1,400.00
1,400.00000 3.900 5,460.00
0155 601-03000 *CONCRETE CLASS D 29.700 0.000
cy 29.700 14,850.00
500.00000 29.700 14,850.00
0160 602-00020 *REINFORCING STEEL (EPOXY COATED) 4,057.000 3,166.000
1B 891.000 980.10
1.10000 4,057.000 4,462.70
0165 603-01360 36 INCH REINFORCED CONCRETE PIPE 494.000 492.000
LF 0.000 0.00
100.00000 492.000 49,200.00
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PCN: 14368-BID ESTIMATE RUN 08/03/2007
PROJECT: STA 060A-010 ESTIMATE NO: 0005 06:47:02
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 603-05036 36 INCH REINFORCED CONCRETE END SECTION 6.000 6.000
EACH 0.000 0.00
1,100.00000 6.000 6,600.00
0175 609-20010 *CURB TYPE 2 (SECTION B) 229.000 117.000
LF 112.000 2,464.00
22.00000 229.000 5,038.00
0180 610-00024 *MEDIAN COVER MATERIAL (4 INCH PATTERNED CONCRETE) 1,300.000 936.000
SF 0.000 0.00
8.00000 936.000 7,488.00
0185 612-00001 *DELINEATOR (TYPE I) 14.000 0.000
EACH 0.000 0.00
17.00000 0.000 0.00
0190 612-00002 *DELINEATOR (TYPE IT) 43.000 0.000
EACH 0.000 0.00
18.00000 0.000 0.00
0195 612-00003 *DELINEATOR (TYPE III) 8.000 0.000
EACH 0.000 0.00
19.00000 0.000 0.00
0200 613-00201 *2 INCH ELECTRICAL CONDUIT (JACKED) 330.000 223.000
LF 0.000 0.00
9.50000 223.000 2,118.50
0205 613-00301 *3 INCH ELECTRICAL CONDUIT (JACKED) 660.000 446.000
LF 0.000 0.00
10.00000 446.000 4,460.00
0210 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 270.000 0.000
LF 213.000 852.00
4.00000 213.000 852.00
0215 613-01300 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 276.000 276.000
LF 0.000 0.00
6.00000 276.000 1,656.00
0220 613-10000 *WIRING 1.000 1.000
LS 0.000 0.00

4,100.00000 1.000 4,100.00
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PCN: 14368-BID ESTIMATE RUN 08/03/2007
PROJECT: STA 060A-010 ESTIMATE NO: 0005 06:47:02
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 613-70250 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 3.000 3.000
EACH 0.000 0.00
400.00000 3.000 1,200.00
0230 614-00011 *SIGN PANEL (CLASS I) 91.000 91.000
SF 0.000 0.00
16.00000 91.000 1,456.00
0235 614-00012 *SIGN PANEL (CLASS II) 203.000 168.000
SF 0.000 0.00
18.00000 168.000 3,024.00
0240 614-01502 *STEEL SIGN SUPPORT (2-INCH ROUND) (POST & SOCKET) 80.000 59.000
LF 0.000 0.00
13.00000 59.000 767.00
0245 614-01582 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND) (POST AND 220.000 185.000
SLIPBASE)
LF 0.000 0.00
38.00000 185.000 7,030.00
0250 614-70336 *TRAFFIC SIGNAL FACE (12-12-12) 8.000 8.000
EACH 0.000 0.00
600.00000 8.000 4,800.00
0250 MATERIAL ALLOWANCE TRAFFIC SIGNAL FACE (12-12-12) 0.000
EACH 0.000 0.00
400.00000 0.000 0.00
0255 614-70560 *TRAFFIC SIGNAL FACE (12-12-12-12-12) 2.000 1.000
EACH 0.000 0.00
1,000.00000 1.000 1,000.00
0255 MATERIAL ALLOWANCE TRAFFIC SIGNAL FACE 0.000
(12-12-12-12-12)
EACH 0.000 0.00
685.00000 0.000 0.00
0260 614-72866 *FIRE PREEMPTION UNIT AND TIMER 1.000 1.000
EACH 0.000 0.00
5,500.00000 1.000 5,500.00
0260 MATERIAL ALLOWANCE FIRE PREEMPTION UNIT & TIMER 0.000
EACH 0.000 0.00

3,759.00000 0.000 0.00
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PCN: 14368-BID ESTIMATE RUN
PROJECT: STA 060A-010 ESTIMATE NO: 0005
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0260 MATERIAL ALLOWANCE INTERSECTION DETECTION SYSTEM 0.000
(CAMERA)
EACH 0.000 0.00
12,600.00000 0.000 0.00
0260 MATERIAL ALLOWANCE TRAFFIC SIGNAL LIGHT POLE (1-30' 0.000
MAST ARM)
EACH 0.000 0.00
16,236.29000 0.000 0.00
0260 MATERIAL ALLOWANCE TRAFFIC SIGNAL LIGHT POLE 0.000
(1-40'MAST ARM)
EACH 0.000 0.00
17,107.59000 0.000 0.00
0260 MATERIAL ALLOWANCE TELEMETRY (FIELD) 0.000
EACH 0.000 0.00
1,950.00000 0.000 0.00
0260 MATERIAL ALLOWANCE CONTROLLER (TYPE170E-HC11) 0.000
EACH 0.000 0.00
8,350.00000 0.000 0.00
0260 MATERIAL ALLOWANCE UNITERRUPTED POWER SUPPLY 0.000
EACH 0.000 0.00
3,400.00000 0.000 0.00
0265 614-72886 *INTERSECTION DETECTION SYSTEM (CAMERA) 1.000 1.000
EACH 0.000 0.00
16,000.00000 1.000 16,000.00
0265 MATERIAL ALLOWANCE INTERSECTION DETECTION CAMERA 0.000
EACH 0.000 0.00
12,600.00000 0.000 0.00
0270 614-81135 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-35 FOOT MAST ARM) 0.000 0.000
MCR 1
EACH 0.000 0.00
20,000.00000 0.000 0.00
0270 MATERIAL ALLOWANCE SIGNAL LIGHT POLE STEEL 1-30 FT 0.000
EACH 0.000 0.00
16,236.29000 0.000 0.00
0271 614-81130 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-30 FOOT MAST ARM) 1.000 1.000
MCR 1
EACH 0.000 0.00

20,000.00000 1.000 20,000.00
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PCN: 14368-BID ESTIMATE RUN 08/03/2007
PROJECT: STA 060A-010 ESTIMATE NO: 0005 06:47:02
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0275 614-81140 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-40 FOOT MAST ARM) 2.000 2.000
EACH 0.000 0.00
21,000.00000 2.000 42,000.00
0275 MATERIAL ALLOWANCE SIG LIGHT POLE STEEL 1-40 FT 0.000
EACH 0.000 0.00
17,107.59000 0.000 0.00
0280 614-86105 *TELEMETRY (FIELD) 1.000 1.000
EACH 0.000 0.00
2,500.00000 1.000 2,500.00
0280 MATERIAL ALLOWANCE TELEMETRY FIELD 0.000
EACH 0.000 0.00
1,950.00000 0.000 0.00
0285 614-86246 *CONTROLLER (TYPE 170E-HC11) 1.000 1.000
EACH 0.000 0.00
11,000.00000 1.000 11,000.00
0285 MATERIAL ALLOWANCE CONTROLLER TY 170E-HC11 0.000
EACH 0.000 0.00
8,350.00000 0.000 0.00
0290 614-86800 *UNINTERRUPTED POWER SUPPLY 1.000 1.000
EACH 0.000 0.00
4,250.00000 1.000 4,250.00
0290 MATERIAL ALLOWANCE UNINTERRUPTED POWER SU;PLY 0.000
EACH 0.000 0.00
3,400.00000 0.000 0.00
0295 621-00450 *DETOUR PAVEMENT 641.000 641.000
sy 0.000 0.00
26.00000 641.000 16,666.00
0300 625-00000 *CONSTRUCTION SURVEYING 1.000 0.650
LS 0.000 0.00
17,000.00000 0.650 11,050.00
0305 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00

114,700.00000 1.000 114,700.00
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PCN: 14368-BID ESTIMATE RUN 08/03/2007
PROJECT: STA 060A-010 ESTIMATE NO: 0005 06:47:02
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0310 626-01000  PUBLIC INFORMATION SERVICES 1.000 0.950
LS 0.000 0.00
1,500.00000 0.950 1,425.00
0315 627-00005  *EPOXY PAVEMENT MARKING 46.000 0.000
GAL 46.000 5,060.00
110.00000 46.000 5,060.00
0320 627-00011  *PAVEMENT MARKING PAINT (WATERBORNE) 78.000 61.000
GAL 17.000 442.00
26.00000 78.000 2,028.00
0325 627-30405  *PREFORMED THERMOPLASTIC PAVEMENT MARKING 519.500 0.000
(WORD-SYMBOL)
SF 268.000 4,288.00
16.00000 268.000 4,288.00
0330 627-30410  *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 396.000 0.000
LINE)
SF 120.000 1,440.00
12.00000 120.000 1,440.00
0335 629-01031  *SURVEY MONUMENT (TYPE 32) 2.000 0.000
EACH 0.000 0.00
1,000.00000 0.000 0.00
0340 629-01050  MONUMENT BOX 2.000 0.000
EACH 0.000 0.00
325.00000 0.000 0.00
0345 630-00000  *FLAGGING 2,500.000 1,806.500
HOUR 172.000 4,300.00
25.00000 1,978.500 49,462.50
0350 630-00007  *TRAFFIC CONTROL INSPECTION 81.000 63.000
DAY 18.000 1,530.00
85.00000 81.000 6,885.00
0355 630-00012  *TRAFFIC CONTROL MANAGEMENT 78.000 68.000
DAY 10.000 5,000.00
500.00000 78.000 39,000.00
0360 630-80002  *FLASHING BEACON (SOLAR) 3.000 2.700
EACH 0.000 0.00

525.00000 2.700 1,417.50
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PROJECT: STA 060A-010 ESTIMATE NO: 0005 06:47:02

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0362 630-80335 BARRICADE (TYPE 3 M-A) (TEMPORARY) MCR - #2 3.000 2.700
EACH 0.000 0.00
92.92000 2.700 250.88
0363 630-80341 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) MCR - #1 2.000 1.800
EACH 0.000 0.00
64.90000 1.800 116.82
0365 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 23.000 19.800
EACH 0.000 0.00
63.00000 19.800 1,247.40
0370 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 6.000 5.400
EACH 0.000 0.00
74.00000 5.400 399.60
0375 630-80355 *PORTABLE MESSAGE SIGN PANEL 3.000 2.700
EACH 0.000 0.00
650.00000 2.700 1,755.00
0380 630-80360 *DRUM CHANNELIZING DEVICE 119.000 107.100
EACH 0.000 0.00
20.00000 107.100 2,142.00
0385 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 23.000 20.700
EACH 0.000 0.00
20.00000 20.700 414.00
0390 630-80380 *TRAFFIC CONE 200.000 40.500
EACH 0.000 0.00
10.00000 40.500 405.00
0395 700-70010 F/A MINOR CONTRACT REVISIONS 75,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0400 700-70011 F/A PARTNERING 30,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0405 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 15,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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CAT NO0200 ROADWAY

0410 700-70013 F/A CONCRETE PAVEMENT INCENTIVE 15,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0415 700-70014 F/A INCENTIVE (SMOOTHNESS) 4,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0420 700-70016 F/A FUEL COST ADJUSTMENT 13,300.000 -2,030.350
FA 0.000 0.00
1.00000 -2,030.350 -2,030.35
0425 700-70021 F/A ON-THE-JOB TRAINEE 800.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0430 700-70022 F/A OJT COLORADO TRAINING PROGRAM 525.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0435 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0440 700-70040 F/A RAILROAD 100,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0445 700-70042 F/A RAILROAD FLAGGING 8,000.000 5,222.340
FA 2,242.990 2,242.99
1.00000 7,465.330 7,465.33
0450 700-70070 F/A OBTAIN RAILROAD PERMITS 1,500.000 500.000
FA 0.000 0.00
1.00000 500.000 500.00
0455 700-70082 F/A FURNISH & INSTALL ELECTRICAL SERVICE 5,000.000 937.500
FA 0.000 0.00

1.00000 937.500 937.50
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0460 700-70380 F/A EROSION CONTROL 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 2,264,838.86 $ 190,045.58$ 1,784,440.32
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0465 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
8,000.00000 1.000 8,000.00
0470 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
8,000.00000 1.000 8,000.00
0475 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
1,000.00000 1.000 1,000.00
0480 700-70220 F/A PHONE SERVICE LONG DISTANCE 1,000.000 237.970
FA 0.000 0.00
1.00000 237.970 237.97
CAT 0400 CURRENT AMT $ 18,000.00 $ 0.00$ 17,237.97
PROJECT TOTAL CURRENT AMT $ 2,282,838.86 $ 190,045.58 $ 1,801,678.29



